

Plan for the first activity

Timeline

April 23, Thursday

15:30 Preparatory meeting at JIS

April 27, Monday

JIS: Distribute the permission sheet to students, which will be collected by May 4.

April 27-29

JIS: Implement the pre-test (Questionnaire 1) at JIS, taking about 10 minutes.

April 29, Thursday

IIASA: Check the weather forecast and prepare for the case of rain on May 4.

May 4 (Case of sunny weather)

8:30 Meet at the JIS hall.

Yokomatsu: Greetings and a brief explanation of the activities and the plan for May 4 (in Japanese).

8:45 Move to the front of the Japanese garden of Vienna International School (VIS) and meet participants from VIS

8:50 Reza: Greetings and a brief explanation of the activities and the plan for the day (in English)

9:00 Walk and visit the sites

10:05 Return to JIS/VIS

Yokomatsu: Inform of the coming step. Distribute Questionnaire A (to be collected later on May 4).

10:15 End of the first activity

May 4 (Case of rainy weather)

8:30 – 9:00 Same as the sunny case

9:00 Walk and visit the sites for a short time

9:50 Stop at VIS / Return to VIS

Interact and communicate among participants

10:05 Leave VIS

10:10 Return to JIS

Yokomatsu: Inform of the coming step. Distribute Questionnaire A (to be collected later on May 4).

10:15 End of the first activity

After the first activity

Students complete the street design as a poster: 1) Individual work (A3-sized), 2) Group work (A0-sized).

Students can take advice from the teachers, including hints from samples.

Students complete them by the second activity on May XX (TBD).

Items to prepare

Paper for May 4: A4-sized. Prepared by IIASA and distributed on May 4

Pen, colored pencils, etc.: Prepared by each student

Drawing board: Prepared by JIS?

Camera, smartphone: Not available

Recorder: not brought by students. Several tablets will be brought by teachers or parents.

Poster papers: Prepared by IIASA and delivered by May (?).

Walking route

