

## Plan for the first activity with VIS

### Timeline

#### **April 27-29**

Preparatory meeting at VIS

Implement the pre-test (Questionnaire 1) at VIS, taking about 10 minutes.

Coordination between the two schools for data management (photos)

#### **April 29, Thursday**

IIASA: Check the weather forecast and prepare for the rain on May 4.

#### **May 4 (Case of sunny weather)**

8:30 Meet Brief explanation of activities for the first walk.

8:45 Move to the front of the Japanese garden of VIS and meet participants from JIS

9:00 Reza: Greetings and a brief explanation of the activities and the plan for the day (in English)

8:55 Walk and visit the sites

10:05 Return to JIS/VIS

Inform of the coming step. Distribute Questionnaire A (to be collected later on May 4).

10:15 End of the first activity

#### **May 4 (Case of rainy weather)**

8:30 – 8:55 Same as the sunny case

9:00 Walk and visit the sites for a short time

9:50 Return to VIS

Interact and communicate among participants

10:05 JIS students will leave VIS

10:05 Return to JIS

Inform of the coming step. Distribute Questionnaire A (to be collected later on May 4).

10:15 End of the first activity

#### **After the first activity**

Students complete the street design as a poster: 1) Individual work (A3-sized), 2) Group work (A0-sized).

Students can take advice from the teachers, including hints from samples.

Students complete them by the second activity on May XX (TBD).

### Items to prepare

Paper for May 4: A4-sized. Prepared by IIASA and distributed on May 4

Pen, colored pencils, etc.: Prepared by each student

Recorder: not brought by students. Several tablets will be brought by teachers or parents.

Poster papers: Prepared by IIASA and delivered by May (?).

### Walking route

